CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 6/1/09 To: 6/30/09

Current Status Report

Questions Yes/No Cause Impact Action Required

1. Were recent milestones completed on

Yes
schedule?
2. Were any key milestones or deliverables Tempora}ry project | No |mpapt; mHgstones will .

Yes suspension due to | be met in relation to new None required
rescheduled? o - .

budget crisis DGS building project plan

3. Was work done that was not planned? No
4. Were there any changes to scope? No

Increase in tasks

Yes associated with [ Additional planning required Incorportate into projet plan

5. Were tasks added that were not originally

estimated? office closures and resource
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Project Manager to Sponsor

Reporting Period: From: 6/1/09 To: 6/30/09
Look Ahead View
Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or Yes No impact; milestones will be met in Reflect revise milestones in project
deliverables be delayed? relation to new DGS building project plan
2. Do any key milestones or deliverables need Yes No impact; milestones will be met in Reflect revise milestones in project
to be rescheduled? relation to new DGS building project plan
3. Is there any unplanned work that needs to v Additional tasks associated with office |Incorporate into project plan &
be done? es closures recource
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated Yes Additional planning required for closed |Incorporate into project plan &
that will need to be added? offices recource
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start Ye Move-in date and associated tasks Incorporate new DGS building project
will likely be delayed? s were moved out. See 1. above plan into IT Infrastructure project plan
8. Are any major new issues foreseeable? Y EUdQEt CrISIShmay I;npif:t allbmty K Continually monitor viability of
. y maj : es finance purchase of critical core approved financing vehicle.
infrastructure.
9. Are any staffing problems anticipated? No
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152 .
Department: Social Services PrOJ ECt M an a.g er to Sp onsor

Reporting Period: From: 6/1/09 To: 6/30/09

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

Completed planning of OB 9 computer room space, hardware and electrical requirements.

Project Milestones:
List key milestones and their dates from the project schedule.

. Target Forecast Cause & Impact to
Milestone Date Date Status Implementation Date Date Completed

adjusted to coincide with
Procurement of HW and SW for OB9 10/31/09 12/1/09 On Target revised move-in date

Installation of HW and SW at OB9 1/31/10 9/14/10 On Target adjugted o coque with
revised move-in date

OB 9 ready for occupanc 2/1/10 9/15/10 On Target adjusted to coincide with
y pancy 9 revised move-in date

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

Caution . .

Schedule X rA;tjrj;g\s/;It;I(')rI]n:)rngclJtc;tlJ;ﬁ project plan to reflect revised DGS building
Milestones X rA;tjrj;g\s/;It;I(')rI]n:)rngclJtc;tlJ;ﬁ project plan to reflect revised DGS building
Deliverables X
Resources X
One Time Cost X
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services PrOJ ECt M an a.g er to Sp onsor
Reporting Period: From: 6/1/09 To: 6/30/09
Continuing Cost X
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 6/1/09 To: 6/30/09
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152 Sponsor to Executive
Department: Social Services .
Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone Target | Forecast Status If Delayed, Impact to Date Completed
Date Date Implementation Date
adjusted to coincide
Procurement of HW and SW for OB9 10/31/09 | 12/1/09 On Target with revised move-in
date
adjusted to coincide
Installation of HW and SW at OB9 1/31/10 9/14/10 On Target with revised move-in
date
adjusted to coincide
OB 9 ready for occupancy 2/1/10 9/15/10 On Target with revised move-in
date

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Schede I
I
Deliverables X
Resources X
One Time Cost X
Continuing Cost X
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152 Sponsor to Executive
Department: Social Services .
Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Sponsor to Executive

Committee

Reporting Period: From: 6/1/09 To: 6/30/09
Monitoring Vital Signs Scorecard
Vital Sign Variance Value | Your Score Score Justification
High Degree of Buy-In 0

1. Customer Buy-In

Medium Degree of Buy-In

Low Degree of Buy-In

o
IEEYR)

Meet regularly with customers,
no displeasure with performance
or product identified.

Strong Viability

Weak or no alignment

9. Value-to-Business

Strong

Medium

Sponsor to Exe Comm

1
2
0 @ Planned IT Infrastruct t
. . . " - = anne nrrastructure me
2. Technology Viability MVEZEFVY;ZE:;;)/ ; 0 g Industry standard
<5% 0 o
3. Status of the Critical Path (delay) 5% to 10% 1 0 ®
>10% 2 =
4. Cost-to-Dat Estimated Cost <% 0 ©
tC;-Deiz -(fi;g]he(;r(; vs. Estimated Lost- 5% to 10% 1 0 g Estimated actuals are on target
>10% 2 =
. - . Oto3 0 < |Budget crisis may impact
;’i :jlgh_PrObabI“ty’ High-Impact 4t06 1 1 % financing vehicle for critical
sks >6 2 S |procurements
6. Unresolved Issues On time 0 o
(on time resolution) Late with no impact 1 0 §
Late impacting the critical path 2 =
Fully engaged 0 ®
7. Sponsorship Commitment Partially engaged 1 0 o
Inadequate engagement 2 =
Strong alignment 0 © |proiect is aliened with CDSS &
. " . = roject is aligneda wi
8. Strategy Alignment Partial alignment ; 0 § Agency IT/EA standards
0
1

o
9919
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152 Sponsor to Executive
Department: Social Services .
Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee
=
I Weak 2 | I
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Sponsor to Executive

Committee

Reporting Period: From: To: 6/30/09
10. Vendor Viability (provide Strong 0 o |Vendor for critical hardware is
rationale for the rating in the field Medium 1 Q national leader in field; no
following the scorecard) Weak 2 S |[services contracts anticipated.
. . >90% on time 0 -
11. Milestone Hit Rate - = |Milestones hit in relation to
) 80-90% on time 1 @ . :
(rate of achievement as planned) - @ |revised project plan.
<80% on time 2
. . >90% on time 0 o
12. Deliverable Hit Rate - = |Deliverables hit in relation to
. 80-90% on time 1 @ . .
(rate of production as planned) - @ |revised project plan.
<80% on time 2
>90% assigned and available 0 o
13. Actual vs. Planned Resources 80-90% assigned and available 1 § On target
<80% assigned and available 2 >
14. Overtime Utilization <15% 0 @
. Overti ilizati X
- 0,
(% of effort that is overtime) 15-25% L § On target
>25% 2
Highly Effective 0 o Team meets regularly. Team
15. Team Effectiveness Moderately Effective ! @ .memb‘.e.rs work well. No issues
w indentified among team
Ineffective 2 members
Total G
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Sponsor to Exe Comm Page 10 of 10



